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IDAHO SAFE ROUTES TO SCHOOL 
PROJECT DEVELOPMENT AND APPROVAL PROCESS

The Safe Routes to School (SR2S) Program was created under Section 1404 of the 
Safe, Accountable, Flexible, and Efficient Transportation Equity Act: A Legacy for 
Users (SAFETEA-LU). The purpose of the Safe Routes to School Program is to: 

(1) Enable and encourage children in grades K-8, including those with disabilities, 
to walk and bicycle to school. 

(2) Make bicycling and walking to school a safer and more appealing 
transportation alternative, thereby encouraging a healthy and active lifestyle 
from an early age. 

(3) Facilitate the planning, development and implementation of projects and 
activities that will improve safety and reduce traffic, fuel consumption and air 
pollution in the vicinity of schools.  

Idaho receives one million dollars per year from the Federal Highway Administration 
for this program. The SR2S legislation in SAFETEA-LU requires the State of Idaho to 
adhere to U.S. Code Title 23. Thus, SR2S projects must comply with applicable 
federal provisions (49 CFR) to qualify for 100-percent reimbursement of the projects 
funds expended.  

This manual outlines the procedures that must be followed to ensure awardees 
will be properly reimbursed when their SR2S projects are completed.  

Additional information regarding the SR2S program may be found on the Idaho 
Transportation Department (ITD) Web site at http://itd.idaho.gov/SR2S/.
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Step 1: Contact local ITD District Office 

Following the official notification of your funding award, infrastructure project sponsors 
must arrange a pre-project conference with the ITD District Safe Routes to School 
contact to review the:  

Project location 
Concept Report  
Environmental Evaluation  
Right of Way 
Materials Design Summary or appropriate Materials Phase Reports 
Design standards that must be used 

All Safe Routes to School district contacts are listed on Page 75 of this document.  

Concept Report  
The original Concept Report (0190) submitted with the application may be appended 
at this point to help maximize the funds available. Once the Concept Report is 
approved, a Concept Approval form (0783) will be signed by the District Engineer. 

Environmental Evaluation
Since the SR2S program is a federal-aid program, all projects (both infrastructure and 
non-infrastructure) must be in compliance with the National Environmental Policy Act 
(NEPA). In most cases, a Categorical Exclusion may be filed. Categorical Exclusions 
are "a category of actions which do not individually or cumulatively have a significant 
effect on the human environment . . .and for which, therefore, neither an 
environmental assessment nor an environmental impact statement is required.” 

NEPA environmental review requirements may be met by completing a Categorical 
Exclusion, an Environmental Assessment (EA) or an Environmental Impact Statement 
(EIS). Due to the typical costs encountered in preparing an EA or an EIS, only 
projects that meet the requirements of a Categorical Exclusion shall be considered for 
the Safe Routes to School program. 

The applicant shall meet with the District Environmental Planner prior to completing 
the application in order to have assurance that the project will meet Categorical 
Exclusion requirements. At that time an ITD 654 form must be completed and signed 
by the District Environmental Planner and the project Sponsor. Please keep in mind 
the ITD 654 form must be signed by the applicant and the District Planner, and is only 
a partial tool. Full NEPA compliance must be met by the applicant.  

To get the necessary environmental clearance after the application has been 
accepted, you likely will also need to submit the following environmental forms: 
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0757 – Concept Report Approval 
0652 – Hazardous Material Report 
1502 – Determination of Significance and Effect for cultural resources 
2874 – NPDES Storm Water Checklist 

The initial contact with the District office should clarify which forms will be needed and 
how extensive the environmental review must be.  

It is necessary to obtain a Categorical Exclusion of all non-infrastructure (education 
and encouragement activities) projects or the non-infrastructure aspects of a SR2S 
project. A letter describing the education and encouragement activities shall be 
submitted with the application. An example of the type of letter is shown on Page 34 
of this manual. Upon execution of the State/Local Agreement by ITD, the SR2S 
coordinator will forward a copy of the letter to ITD Headquarters Environmental 
Section for environmental approval and the approved letter will be forwarded by 
Headquarters to FHWA for their files. A copy of the letter and the environmental 
approval form will be returned to the SR2S coordinator. 

Right-Of-Way 
Each project must have the right-of-way established and certified by submitting the 
Local Public Agency’s Certificate of Right-of-Way Activities form (1983). 

Materials
Materials Phase reports are only required for projects on the National Highway 
System impacting the roadway prism and any structural improvements such as 
bridges or bridge extensions, cantilever sign, traffic signals, luminairies. For projects 
on the NHS not impacting the roadway prism and projects not on the NHS only a 
Materials Design Summary Form is required. A definition of the roadway prism is 
included in Step 2. 
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Step 2: Design your project 

Project development and engineering plans can begin at any time, as this is not a 
reimbursable expense. Projects funded by the SR2S program must follow specific 
design standards. Standard drawings for a wide range of infrastructure projects are 
available free of charge.  

Sidewalks and other incidental facilities must be designed using ITD’s standards. With 
ITD’s approval, facilities constructed outside the “roadbed,” such as a separated 
bicycle/pedestrian paths, may be designed using the sponsor’s standards or the Idaho 
Standards for Public Works Construction Manual. Program funds cannot be used for 
fluorescent green paint on or off the National Highway System. 

Projects ON the National Highway System (NHS) must comply with ITD’s design 
standards for all improvements impacting the roadbed. The roadbed is defined as the 
portion of the graded roadway upon which the sub-base, base, surfacing, pavement, 
shoulders, curb, sidewalks, median or other incidental facilities are constructed. 
Pedestrian and traffic signal projects are considered improvements within the 
roadbed. Appropriate Materials Phase reports shall be completed and approved. 

Outside the roadbed, the project sponsor’s design standards may be used if approved 
by ITD and in conformance with the Idaho Standards for Public Works Construction 
Manual. The design standards must comply with all federal regulations, including the 
Americans with Disabilities Act. Only a Materials Design Summary is required for this 
work unless it impacts a structure, cantilever sign, traffic signal or luminaire. 

Projects OFF the NHS that are situated within the roadway prism must be designed 
to ITD's design standards. The roadway prism includes the area beneath the roadway 
surface, including shoulders but excluding curb, gutter and sidewalks. Projects 
beyond the roadway prism can be designed to local standards if approved by ITD. 
Projects can be materials tested according to the appropriate procedures outlined in 
Step 6 on Construction in this manual. Only a Materials Design Summary is required 
for this work unless it impacts a structure, cantilever sign, traffic signal or luminaire. 

Resources
The ITD Design Manual is available at 
http://itd.idaho.gov/manuals/downloads/design.htm.
Standard drawings for sidewalk projects are available at 
http://itd.idaho.gov/design/standarddrawings.htm.
The ITD Materials Manual and Quality Assurance Manual is available at 
http://itd.idaho.gov/manuals/manualsonline.htm.
Information about the Idaho Standards for Public Works Construction 
Manual is available at http://adm.idaho.gov/pubworks/archengr/
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Step 3: Sign State and Local Agreement 
The State and Local Agreement (S/LA) is a contract between ITD and the local 
project sponsor. It outlines both parties’ responsibilities.  

Infrastructure: The S/LA is a contract that must be signed by the local authorizing 
officials of the agency sponsoring the project, and include the sponsor’s Resolution 
number and date it was passed.  

Non-Infrastructure: Contracts for non-infrastructure projects must be signed by 
the individual with authority over the organization/agency sponsoring the project. 

Two originals must be returned the ITD Safe Routes to School Coordinator. Once 
signed, one original will be returned to the sponsor with a letter of authorization to 
proceed to the next step of the project.  
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Step 4: Prepare PS&E package

Construction projects conducive to bidding and contracting procedures must submit 
Plans, Specifications & Estimates (PS&E) packages to ITD Headquarters for 
review and approval by the Roadway Design Engineer by June 1.

The project’s PS&E package must include:  

Development Documents
Concept Report with Approval 
Environmental Approval 
Hazardous Materials Administrative Review 
Determination of Significance and Effect 
Right-of-way Certification 
State/Local Agreement 
Materials Reports or Summary as appropriate 
Estimate

Bid Documents 
Plans & Specifications 
Bid Schedule 
Advertisement for Bids 
Proposal 
Contractor Agreement 
Special Provisions (Civil Rights, Non-Collusion Affidavit, Buy America Act, 
Tribal, Drug-Free Workplace) 
FHWA 1273  
Davis-Bacon Wage Determination 
License Requirements for Plumbing, Electrical and HVAC Work 
NPDES Storm Water Permit 

9Idaho SR2S Program Manual (5/08)



Step 5: Bid Procedures for Political Subdivisions and All Others: 

If your project includes the purchase of equipment or contractual services, you 
must follow state and local laws and regulations that govern your agency’s 
procurement procedures, provided these meet federal procurement regulations, 
and in addition to federal requirements. All SR2S participants must comply with 
applicable sections of Idaho Code when procuring goods and services for SR2S 
projects. For political subdivisions, Idaho Code Title 67 Chapter 28 describes 
purchasing procedures to be followed.  

The State/Local Agreement must be signed before the bidding process can begin. 
Please read it carefully, and remember that each step of the process must have the 
appropriate approvals before the next step can begin. SR2S projects may fall 
under one of two categories: infrastructure or non-infrastructure. The table 
below provides definitions for those categories and examples.  

Infrastructure Procurement Procedures 
There are no dollar thresholds for infrastructure definitions, but there are dollar 
thresholds for public works bidding. This is the decision matrix to be used: 

1. Work costing less than $25,000:  
Follow Idaho Code 67-2805. 

Public Works contractor’s license may be required (See 67-2805(1)). 

2. Work costing more than $25,000 but less than $100,000:  
Follow Idaho Code 67-2805 (2). 

Public works contractor’s license required. 
Informal bids issued to three contractors licensed in Idaho to perform 
public works contracts as per Idaho Code 67-5711C(6). 
Bid documents must be written and must include: 

1. Description of work to be performed in sufficient detail to allow 
for understanding of the project. 

2. Method of bid submission. 
Written objections to bid specifications are allowed. 
Award made to the responsive bid with the lowest procurement price. 

3. Work costing more than $100,000:  
Follow Idaho Code 67-2805 (3).
Two alternative procedures are described. The following general 
procedures apply to Category A.  
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Public works contractor’s license required. 
Formal sealed bid process; solicitation of vendors licensed in Idaho 
to perform public works contracts as per Idaho Code 67-5711C(6).  
Bid documents must be written and must include:  

1. Description of work to be performed in sufficient detail to allow 
for understanding of the project. 

2. Method of bid submission. 
3. Date, time and place of public bid opening. 

Publication of two legal notices required. 
The political subdivision may require a 5% bid bond. 
Sealed bids are received by the due date and publicly opened at the 
date and time established in the bid document. Bids received are 
recorded on the Record of Public Bid Opening.
Award made to the responsive bid with the lowest procurement price. 
Appeal procedures are described in Section (x). 

Non-Infrastructure Procurement / Goods and Services Procedures 

1. Goods or services costing less than $25,000:  
Follow Idaho Code 67-2803. 

Some items can be purchased from contracts that have been 
competitively bid by other units of government, such as the State 
Division of Purchasing. 
Goods or services costing less than $25,000 are exempt from 
bidding.  
The procurement should be guided by the best interest of the political 
subdivision. 
All non-infrastructure expenditures must directly support the 
program’s goal and must have prior approval from the SR2S 
coordinator. 

2. Goods or services costing more than $25,000 but less than $50,000:  
Follow Idaho Code 67-2806(1). 

Informal bids issued to three vendors. 
Informal bids must be written and must describe: 

1. Method of bid submission. 
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2. Date and time for bid submission. 
Award made to the responsive bid with the lowest procurement price. 
All non-infrastructure expenditures must directly support the 
program’s goal and must have prior approval from the SR2S 
coordinator. 

3. Goods or services costing more than $50,000:  
Follow Idaho Code 67-2806(2). 

Open competitive formal sealed bids are issued. 
Bid documents must be written and must include:  

1. Description of goods or services to be performed. 
2. Method of bid submission. 
3. Date, time and place of public bid opening. 

Publication of two separate legal notices is required. 
The political subdivision may require a 5% bid bond. 
Sealed bids are received by the due date and publicly opened at the 
date and time established in the bid document. Bids received are 
recorded on the Record of Public Bid Opening.
Award made to the responsive bid with the lowest procurement price. 
Appeal procedures are described in Section (j). 
All non-infrastructure expenditures must directly support the 
program’s goal and must have prior approval from the SR2S 
coordinator. 

The bid procedures to be followed by political subdivisions when procuring goods, 
services and public works are outlined in this manual. All other processes to 
obligate funds must have written approval of the Federal Highway Administration. 

Advertisements for bids cannot take place until the sponsor receives formal 
approval of the PS&E documents, contract proposal and bid proposal from ITD. 
Sample bidding documents are included in this document for your reference. 
Please contact your local ITD District SR2S contact for questions regarding this 
process. 

A copy of all bidding documents must be provided to the ITD Safe Routes to 
School Coordinator. Authorization to award the contract will be issued by the ITD 
Roadway Design Section for projects that are conducive to bidding and contracting 
procedures, and by the District Engineer for all other projects. 
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Contracts shall be awarded to the successful low bidder in accordance with state 
laws only upon concurrence with ITD. A copy of the contracts must be provided to 
ITD in accordance with the provisions in the State/Local Agreement. 

Non-Infrastructure Procurement for Non-Profit or Other Organizations
Non-profit organizations that procure supplies and other expendable property, 
equipment, real property and other services with Federal funds received either 
directly from FHWA or through a State agency must use procurement procedures 
consistent with those in 49 CFR 19.40 thru 19.48.  

All contracts awarded by a non-profit and its contractors must contain the 
procurement provisions, as applicable, in Appendix A-Contract Provisions to 
49 CFR Part 19.  
It is the responsibility of the awardees to ensure procurement procedures 
are followed. These procedures are available on-line at this address: 
http://www.fhwa.dot.gov/hep/49cfr19.htm#sec.19.40.
All non-infrastructure expenditures must directly support the program’s goal 
and must have prior approval from the SR2S coordinator.  

Local/Tribal Government Procurement Procedures  
Local/Tribal governments that receive funds through a State agency will use 
procedures specified by the State [49 CFR 18.37 (a)]. 
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Step 6: Construction and Materials Testing/Certification

Construction can begin following official notification to proceed from ITD.  

During construction of the project, the Sponsor shall provide inspection services, 
inspection diaries, and support to the State Resident Engineer in the administration 
of the contract on this project.  

The Sponsor shall prepare all monthly and final contract estimates and change 
orders, and submit to ITD for approval. During the life of the construction contract, 
prior approval of ITD will be obtained if it is necessary to deviate from the plans and 
specifications to such a degree that the scope of project and/or required work is 
significantly changed. 

Materials Testing 
The sponsor must provide for materials testing procedures as outlined in this 
manual.  

Requirements for all projects:
The Independent Assurance program will not apply; supersedes Quality 
Assurance (QA) Manual Section 300.00. 
The Life Cycle Cost Analysis will not apply; supersedes Materials Manual 
Section 540.00. 
Widening of the roadway will only be required to match the existing roadway 
section.
Non-infrastructure projects, those without physical improvements, will not 
require materials acceptance or materials certification. 
For acceptance and materials certification for reimbursement of funds, QA 
Manual Section 200.02 & 401.00, a letter from the Sponsor to ITD indicating 
certification of the materials and a District Engineer Final Letter of 
Acceptance, will be required. The Sponsor’s letter will certify the materials 
met the requirements of the contract. See example letter on Page 65. 
The Contractor shall test as appropriate and certify the materials to the 
Sponsor. 

Definition of Roadway Prism: For the purpose of this manual, the roadway prism 
is defined as the area beneath the roadway surface, including shoulders but 
excluding curb, gutter, and sidewalks. 
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Requirements for projects on the NHS impacting the roadway prism and any 
structural improvements such as bridges or bridge extensions, cantilever 
signs, traffic signals, luminaires:

Materials sampling and materials testing must conform to the ITD Materials 
Manual and the Quality Assurance Manual with Minimum Testing 
Requirements. 

Requirements for projects on the NHS not impacting the roadway prism and 
projects not on the NHS: 

The minimum testing requirements will be accomplished by the contractor. 
Acceptance of material will be by written certification by the contractor to the 
sponsor.
For laboratories and samplers/testers, A2LA and ACI will also be accepted, 
supersedes QA Manual Section 200.00. 
Idaho Standards for Public Works Construction (ISPWC) standards and 
testing may be used at the written request of the Sponsor and approval by 
ITD.

Please contact the ITD Assistant Materials Engineer at (208) 334-8450 if there are 
any questions. 
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Step 7: Progress Reports and Evaluation 

All SR2S projects must be completed no later than two years following the date of 
the signed State/Local Agreement. Extensions beyond two years may be requested 
in writing. Concurrence must be given by the State SR2S coordinator in the form of 
a letter authorizing the extension. 

Non-Infrastructure Progress Reports  
Upon receipt of the signed State/Local Agreement, the project sponsor must 
complete and return periodic progress reports in the formats provided on Page 66, 
for the non-infrastructure portion of the project until the project is complete. 
Progress reports will include questions about all aspects of the project, including 
the School Travel Plan. Progress reports and reimbursements for the non-
infrastructure activities are sent to the State SR2S coordinator using Progress 
Report form (0174) and Reimbursement Claim form (0188).  

Non-Infrastructure Evaluation
The National Center for Safe Routes to School has developed a set of data 
collection forms and tools intended to help local and state Safe Routes to School 
programs measure and understand results. Data Collection forms and instructions 
are available for download at www.saferoutesinfo.org/resources under the 
“Evaluation” tab.  

The surveys must be conducted during the first four weeks of school or as soon as 
possible after your State/Local Agreement has been signed to establish baseline 
information, and last four weeks of school to measure post-activity results. The 
tallies should be conducted in each classroom on two days (Tuesday, Wednesday, 
or Thursday only – not Monday or Friday) of one week. 

Student Tally Form  
This form helps measure how students get to school and identify changes in 
student travel behavior to and from schools with SR2S programs. Teachers in each 
classroom or SR2S program volunteers can distribute the surveys. All K-8 graders 
at participating schools should receive a survey.  

Parent Survey Form  
This survey gathers information about factors that affect whether parents allow their 
children to walk or bicycle to school, the presence of safety-related conditions 
along routes to school, and other background information. Results help determine 
how to improve opportunities for children to walk or bicycle to school, and measure 
parental attitude changes as local SR2S programs occur. Surveys can be 
administered in three main ways: as a take-home survey, distributed as part of 
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parent-teacher conferences, or as part of homework assignments. Parents of all K-
8 graders at participating schools should be asked to complete the survey. (One 
per household per school.)

Survey Forms must be sent to the National Center for Safe Routes to School 
using the cover page on Page 72. The cover page is available to download at: 
http://www.saferoutesinfo.org/resources/collateral/SRTS_Date_Entry_Cover_Sheet
_combined.pdf

Infrastructure Progress Reports 
Sponsors of infrastructure projects will keep construction diaries and report on the 
progress of the project to the ITD SR2S District contact. The sponsor will also 
provide details of the progress of the infrastructure project in the non-infrastructure 
Progress Report (0174) when reporting on the non-infrastructure activities.  
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Step 8: Project completion

Infrastructure 
Upon written notification from the contractor of completion of the entire contract, the 
Sponsor will make an inspection. If all construction provided for and contemplated 
is found to be satisfactorily completed, that inspection shall constitute as the final 
inspection.  

The Sponsor shall notify the Contractor in writing that the project is accepted. If, 
however, the inspection discloses any work, in whole or in part, as being 
unsatisfactory, the Sponsor will give the Contractor the necessary instruction for 
correction of same, and the Contractor shall immediately comply with and execute 
such instruction.  

Upon correction of the work, another inspection will be made which shall constitute 
the final inspection, provided the work has been satisfactorily completed. In such 
event, the Sponsor will make the final acceptance and notify the Contractor in 
writing of this acceptance as of the date of final inspection.  

Reimbursement requests  
Contingencies are not allowed within this program. Any cost overruns would be 
the responsibility of the applicant. Indirect costs (including general administration 
and overhead, project administration, project development, construction inspection, 
operation and maintenance expenses, depreciation and use allowances, etc.) will 
not be reimbursed.  

Funding recipients may choose to submit monthly or quarterly invoices to request 
reimbursement. Requests for reimbursements must be accompanied by verification 
of payment (copy of check or warrant) and a copy of an invoice. Payments will be 
made for incurred project expenses that occur following authorization to proceed 
only. Work performed by the applicant prior to receiving written authorization to 
proceed is not eligible for reimbursement. 

Infrastructure The federal costs you claim are the amounts you will be reimbursed. 
Use whole dollars only for all amounts listed on the reimbursement claim. 
Reimbursement claims for infrastructure costs must be signed by the project 
Sponsor, and originals mailed to the ITD District SR2S contact.

Non-infrastructure The Sponsor shall submit all reports and reimbursement claims 
within 90 days of the State/Local Agreement’s closing date. Extensions may be 
applied for in writing. ITD shall make a settlement for any upward or downward 
adjustments to the Federal share of costs after closeout reports are received. 

18Idaho SR2S Program Manual (5/08)



Reimbursement claims for non-infrastructure costs must be signed by the project 
Sponsor, and originals mailed to the State SR2S Coordinator.

The Sponsor shall account for any real and personal property acquired with 
Federal funds or received from the Federal Government in accordance with 49 
CFR 19.31 through 19.37.  

Audit  In the event a final audit has not been performed prior to the closeout of an 
award, ITD shall retain the right to recover an appropriate amount after fully 
considering the recommendations on disallowed costs resulting from the final audit. 
You must keep records of project expenditures and have them available for audit 
for three years after the final reimbursement has been submitted to the ITD, unless 
there is an action before the end of the three years, such as a federal audit or 
litigation. Financial irregularities identified as the result of an audit may necessitate 
repayment of federal funds.  

Final Report  A final quarterly report is due on the date specified in the State/Local 
Agreement. This report should recap the entire duration of the project and must 
address all of the goals and objectives outlined in the initial SR2S application.  
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REQUIRED CONTRACT DOCUMENTS 

Special Provisions 
Through its financial assistance programs, the U.S. Government is seeking to 
improve the status of disadvantaged and minority businesses and citizens. In 
general, the following requirements provide fairness to the disadvantaged groups in 
the areas of employment and contracting. 

The sub-grantee agency, its subcontractors and/or suppliers cannot discriminate on 
the grounds of race, color, national origin, handicap, or gender in its services, 
programs or personnel transactions. The sub-grantee agency must therefore 
comply fully with the provisions of the Title VI of the Civil Rights Act of 1964 and 
Section 504 of the Rehabilitation Act of 1973, as amended (report outlining the 
agency’s employment composition, goals accomplished and complaints of 
discrimination). They must also comply with 49 CFR Parts 21 and 27, and make 
reference to these mandates in all contracts or subcontracts.  

All SR2S contracts shall provide evidence that they comply with the 
following: 

Civil Rights Special Provisions 
Buy America 
Non-Collusion Affidavit 
Tribal Employment Rights Ordinances Requirements 
Drug-Free Workplace Affidavit  
Title VI Inclusions  
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APPEAL PROCEDURES 

Disputes/Disagreements  
Any dispute, disagreement, or question of fact concerning your award/contract shall 
be decided by the ITD Highway Operations and Safety Engineer. The decision 
shall be in writing and shall be distributed to the parties concerned. A designated 
sub-contractor shall then proceed with the performance of the project with ITD’s 
decision. If you disagree with the decision by the Highway Operations and Safety 
Engineer you may appeal to the Chief Engineer of ITD. The appeal must be made 
in writing within 30 days of the Highway Operations and Safety Engineer decision 
and served by certified mail. 

The sub-awardee must first appeal to the Highway Operations and Safety Engineer 
and then to the Chief Engineer of ITD before taking further legal steps. 

Non Compliance and Termination  
The ITD will impose sanctions in the event of noncompliance or violation of any 
contract provision by the Sponsor and/or its subcontractor. Appropriate sanctions 
may include withholding of payments, suspension or termination of the grant in 
whole or in part. In the event of termination, ITD shall notify you within 30 days in 
advance of the effective date of termination. The Sponsor shall be paid only for 
those services satisfactorily performed and allowable prior to termination. The 
Sponsor may be required to return funds for any items purchased and not being 
used effectively to reach the goals of the grant. 

21Idaho SR2S Program Manual (5/08)



CONTACT LIST 

The following ITD contacts will be useful during the application process. 

1. The Safe Routes to School Coordinator is the contact for all general 
questions about the Safe Routes to School program, application deadlines, 
state and local agreement, or project eligibility. 

Josephine O’Connor 
Idaho Transportation Department 
PO Box 7129 
Boise ID 83707-1129 
JOConnor@itd.idaho.gov 
208-334-4475 phone  
208-334-4440 fax 

2. ITD District SR2S and Environmental contact information:  

District 1 (Boundary, Bonner, Kootenai, Benewah and Shoshone counties):  
Gregory Brands, 600 W. Prairie, Coeur d’Alene, 83815, (208) 772-1254 

District 2 (Latah, Nez Perce, Clearwater, Lewis, Idaho counties): 
Ken Helm, 2600 N.&S. Highway, P.O. Box 837, Lewiston, 83501 (208) 799-4223 

District 3 (Adams, Valley, Washington, Payette, Gem, Boise, Canyon, Ada, 
Elmore, and Owyhee counties): 
Phil Choate, 8150 Chinden Blvd., P.O. Box 8028, Boise 83707 (208)334-8901 

District 4 (Camas, Blaine, Gooding, Lincoln, Jerome, Minidoka, Twin Falls, and 
Cassia counties):  
Devin Rigby, 216 S. Date St., P.O. Box 2-A, Shoshone, 83352 (208) 886-7823 

District 5 (Bingham, Caribou, Power, Bannock, Oneida, Franklin and Bear Lake 
counties):
Mark Snyder, 5151 S. 5th, P.O. Box 4700, Pocatello, 83205 (208)239-3336 

District 6 (Lemhi, Custer, Butte, Jefferson, Clark, Fremont, Madison, Teton and 
Bonneville counties):
Jeff Call, 206 N. Yellowstone Highway, P.O. Box 97, Rigby 83442 (208) 745-5310 

Environmental questions:
Kim Just, ITD Environmental Planner, (208) 334-8478 or kim.just@itd.idaho.gov

Procurement procedures:
Randy Gill, ITD Headquarters, (208) 334-8591 or randy.gill@itd.idaho.gov
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APPENDIX: 
EXAMPLE DOCUMENTS 

The following documents are for your reference only and will be provided by your 
local ITD District office or the Safe Routes to School Coordinator. 
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ITD 0190, SR2S Concept Report, Rev. 11-07 Page 2 of 2 

Instructions for SR2S Project Concept Report 

Return to SR2S Project Concept Report Form

1. Indicate the type of SR2S improvements. 

2. Right-of-Way for this project must be established before submitting a SR2S application.  All projects require a title 
opinion or verification of ownership by the County Clerk/Recorder. Projects requiring the use of ITD right-of-way 
must obtain a Right-of Way Use Permit or waiver from their ITD District Office. 

3. Map of project area must be included. Neighborhoods older than 50 years are considered to be of historical 
significance and may require additional levels of review. 

4. Indicate appropriate standards that will apply to the proposed SR2S project; standards must meet minimum ISPWC 
standards. 

5. Check all work elements that apply and include summary as necessary. 

6. Check whether railroad right-of-way is impacted and if so, provide necessary agreements and/or site plans. 

7. Prepare preliminary environmental evaluation (using ITD 0211, Alternative Environmental Checklist).  

8. American with Disabilities Act (ADA) Requirements:  Check applicable improvements in the project design and 
provide site plans indicating location and graphics in narrative. 

Prepare a narrative describing your project:  The Concept Report Narrative should be similar to Section 1 of the 
SR2S application (two pages double-spaced in 12-point Times New Roman font) and should address the following: 

Problem, Purpose, and Need:  Describe the problem, how it relates to transportation, and how SR2S funds can help 
you solve this problem. 

Attached to the narrative include: 
Vicinity Map on 8.5” x 11.0” paper (state or county maps are not sufficient scale to support concept).
Photographs of existing conditions to be remedied.  Provide sufficient photos to illustrate your project, and 
place several on one page. 
Summary of environmental avoidance, minimization, or mitigation as listed on ITD 0211, Alternative 
Environmental Checklist). 
Project schedule demonstrating ability to complete the project within 2 years.  (See SR2S application 
timeline.)  Sponsors may provide their own schedule. 

Return to SR2S Project Concept Report
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ITD 0783   (Rev. 11-05) Concept Approval
Supply # 27-032650-7 Idaho Transportation Department 

Project Number Key Number 

Highway Route Beginning Mile Post Ending Mile Post Federal Aid Route 

Project Title WA Number 

Project Category 

 Simple  Complex 

Revisions or additions to these established project concept and design standards shall require appropriate supporting 
data and Idaho Transportation Department approval. 

Recommended By (Local Sponsor) Date

Recommended/Approved By (District Engineer) Date

Reviewed By (Roadway Design Engineer) Date 

Approved By (Assistant Chief Engineer, Development) Date

 Design Exception Approved by Committee 
Date
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Page 1 of 2

ITD 0654   (Rev. 12/02) Environmental Evaluation
ytnuoC/ytiC#etuoRtcirtsiDetaD

         
#yeK#tcejorPemaNtcejorP

)pMoTpM(inimreTraeYmargorPytirohtuAkroW

Acres of New Public R/W Acres of New Private R/W
      

?detcepxEtseretnIcilbuPtcapmIlabirT
Cultural  Archeological  Reservation  None Yes  No

Air Quality
Attainment Area Non-Attainment Area   CO      PM                 Exempt Project     Yes    No

Type One Project (i.e., New Location, Substantial Alignment Change, Addition of a Through-Traffic Lane) Yes  No
Construction Impacts Requiring Special Provisions (Enter Details on Reverse Side ) Yes  No

raeYngiseDraeYmargorP
ADT      DHV        % Trucks      Posted Speed     ADT      DHV        % Trucks      Posted Speed     
Distance of Nearest Noise Receptor to Centerline
Existing       Proposed    

Project Purpose and Benefits
Double mark (xx) only the item that best describes the Primary Reason for Proposing this Project
Single mark (x) all Other Relevant Items
  Maintain/Improve User Operating Conditions Enhance Accessibility for the Disabled/Safety
  Maintain/Improve Traffic Flow Enhance Pedestrian Safety and/or Capacity

yticapaCro/dnaytefaSelcyciBecnahnEsgnivaSemiT
tnemecnahnEnoitisopmoCciffarTyticapaCesaercnI (e.g., Truck Route, HOV Lane, Climbing Lane)

tnemecnahnElarutluC/lausiVnoitsegnoCecudeR (e.g., Landscaping, Historic Preservation)

tnemecnahnElatnemnorivnE)s(drazaHecudeR (e.g., Air Quality, Noise Attenuation, Water Quality)

  Reduce Highway User Operating Costs Economic Prudence (e.g., Repair Less Expensive than Replacement, B/C Ratio)

  Other, List (e.g., Driver Convenience and Comfort regarding Rest Area Projects)
  

Check Any of the Following That Require Avoidance, Minimization, or Discussion (If Yes, describe in the Environmental
Document or CE)

oNseYoNseY
1. Noise Criteria Impacts* 17. Threatened/Endangered Species*
2. Change in Access or Access Control Listed Proposed
3. Change in Travel Patterns 18. Air Quality Impacts
4. Neighborhood or Service Impacts 19. Inconsistent With Air Quality Plan
5. Economic Disruption SIP TIP
6. Inconsistent W/Local or State Planning 20. Stream Alteration/Encroachment**
7. Minorities, Low Income Populations IWDR  F&G COE (404)
8. Displacements* 21. Flood Plain Encroachment*
9. Section 4(f) Lands-DOT Act 1966* Longitudinal  Traverse

22. Regulatory Floodway
PE Cert. & FEMA Approval  Revision

(i.e., Public Parks/Rec Areas/Trails,
Wildlife/Waterfowl Refuges, Wild or
Scenic Rivers, Historic Sites/Bridges,
Archaeological Resources 23. Navigable Waters**

10. LWCF Recreation Areas/6(f) Lands* CG (Sec 9) COE (Sec 10) Dept. Lands
11. Section 106-Nat. Hist. Preserv. Act* 24. Wetlands*
12. FAA Airspace Intrusion** Jurisdictional** (404)  Non-Jurisdictional
13. Visual Impacts 25. Sole Source Aquifer
14. Prime Farmland*, Parcel Splits Exempt Project  Non-Exempt**
15. Known/Suspected "Hazmat" Risks 26. Water Quality, Runoff Impacts
16. Wildlife/Fish Resources/Habitat** 27. NPDES-General Permit

(If no, complete sediment-erosion control plan)

*If yes to these items, supplemental reports or documentation are required (e.g., Relocation Report; Wetlands Determination/Finding; Fish and
Wildlife Species List Update; SCS Form AD-1006, Biological Assessment, etc.)
**If yes to these items, a letter of input is required from the appropriate agency.
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Recommendation 
 A. The project does not individually or cumulatively have a significant adverse effect on the human environment 

 (Categorical Exclusion)  23 CFR 771.117(c), i.e., Special and Programmatic 
 23 CFR 771.117(d), i.e., FHWA Approval 

 B. There is insufficient information to support A above or no precedent exists. (Environmental Assessment) 
 C. The project will result in a significant effect on the human environment. (Environmental Impact Statement) 

Prepared By (Consultant, District Environmental Planner, or LHTAC Signature*) Date 

Reviewed By (District Environmental Planner, Project Development Engineer, or LHTAC Signature*) Date 

*One Signature by a Planner and one by Engineer or Consultant 

Construction Impacts Requiring Special Provisions 

___________________________________________________________________________________________________ 

_________ 

___________________________________________________________________________________________________ 

___________________________________________________________________________________________________ 

___________________________________________________________________________________________________ 

___________________________________________________________________________________________________ 

___________________________________________________________________________________________________ 

Project Description (if not attached) 

___________________________________________________________________________________________________ 

___________________________________________________________________________________________________ 

___________________________________________________________________________________________________ 

___________________________________________________________________________________________________ 

___________________________________________________________________________________________________ 

___________________________________________________________________________________________________ 

___________________________________________________________________________________________________ 

___________________________________________________________________________________________________ 

___________________________________________________________________________________________________ 

___________________________________________________________________________________________________ 

___________________________________________________________________________________________________ 

___________________________________________________________________________________________________ 
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ITD 1502   (Rev. 4-06)  Determination Of Significance And Effect 
itd.idaho.gov Idaho Transportation Department – State or Tribal Historic Preservation Office 

Page 1 of 2 

Key Number Project Number Project Title 

                  
District County Township/Range/Section 

                  
Field Notes 

Clearance Authorized Without Survey  PA    ER    Review       

Determination of Eligibility 
 Site Numbers Comments 

  No Sites             

  Not Eligible             

  Eligible             

Determination of Effect 
 Rationale Sites/Comments 

  They are outside the project area       

  They are outside impact zones       

  Final project plans will avoid them       

  No Historic 
Properties 
Affected 

  NR character will not be changed       

  No Adverse Effect to Historic Properties Sites will be affected (See Comments section below or attached explanation) 

  Adverse Effect to Historic Properties Sites will be affected (See Comments section below or attached explanation) 
Comments:        

  Project will be monitored during construction due to the potential for cultural resources 
Highway Archeologist's Signature Date 

SHPO or THPO 106 Comment:  I have reviewed the documentation and recommendations provided by ITD and 

 I agree with the above determination of eligibility and effect and with the conditions of compliance. 

I agree with the above determinations of eligibility and effect given stipulations explained below or in the attached 
letter.

 I disagree with the above determinations of eligibility and effect as explained below or in the attached letter. 

      

State or Tribal Historic Preservation Officer’s Signature Date 

      

Idaho SR2S Program Manual (5/08) 28



ITD 1502   (Rev. 4-06)  Determination Of Significance And Effect 
itd.idaho.gov Idaho Transportation Department – State or Tribal Historic Preservation Office 

Page 2 of 2 

SHPO or THPO 4(f) De minimis Comment (applies only when a determination of effect results in a No Historic 
Properties Affected or No Adverse Effect determination under Section 106):

De minimis impacts related to historic sites are defined as the determination of either “no adverse effect” or “no 
historic properties affected” in compliance with Section 106 of the National Historic Preservation Act (NHPA). 

I understand that the FHWA Division Administrator or FTA Regional Administrator may make a de minimis impact 
finding for one or more Section 4(f) resources based on Section 106 findings in this document.   

State or Tribal Historic Preservation Officer’s Signature   Date 
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ITD 0652   (Rev. 12-03) Hazardous Material (HM) Administrative Review
Complete all sections.  Attach additional sheets and/or maps as needed to provide information pertinent to the proposed project.
Project Number Key Number District 

                  

Project Name/Location 

     

Mark features involved in this project 
New R/W Subsurface utility relocation 
Excavation Structures (buildings, bridges, etc.) 
Railroad involvement Other (list):        

Contacts (Contact each of the following and provide information below) 
 Contact Name Date Summary 

EPA
                  

DEQ
                  

Health Dept. 
                  

Review of Published Lists (Review all lists. Check off as they are reviewed and note findings in right hand column) 
NPL       
CERCLIS       
CERCLIS/NFRAP       
RCRA Corrective Actions       
RCRA TSD       
RCRA Generators       
ERNS       
SWLF       
LUST       
UST      

Windshield Survey (List and comment on suspect land uses/operations identified.)
Person(s) Performing Survey Survey Date 
            

Results
      

HM conclusion (No evidence or low probability of encountering HM; evidence of probable HM (Phase I), warrants more 
detailed assessment/sampling/testing (Phase II); site will be avoided without further analysis, etc.)

HM Review Conducted By (Print Name) Company 
            

Signature Date
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ITD 2784   (Rev. 11-04) NPDES Storm Water Permit 
 Project Checklist For Construction* 

Project Number Key Number Work Authority 
            
Location 

An NPDES Storm Water Discharge Permit is required for this project only if the answers to both 
questions below are yes. 
Will there be 1 acre of ground disturbance on the project? Yes  No

(To determine the total acreage of ground that will be disturbed, use the Ground Disturbing 
Activities Checklist below to calculate the total acreage of disturbance on the project.) 

Will the project discharge storm water to waters of the U.S.? Yes    No
(See the reverse side for Definition of Waters of the U.S.) 

If the answer to the second question is no, provide a written explanation in the Comments section on the reverse side     
of this form as to why there will be no discharge. 

(If the project does not discharge off-site to waters of the U.S., an NPDES Storm Water Discharge Permit is not 
required.)

Ground Disturbing Activities Checklist 
Area Disturbed

Clearing This includes areas of vegetative removal, topsoil removal, 
(see Definition of Soil on reverse side), sideslope grading, 
shoulder construction, and fence installation, removal, or 
replacement.

Grubbing This includes both hand- and machine-removed vegetative 
materials such as roots and root balls. 

Grading All areas disturbed by grading must be included. 

Excavation Excavated areas are figured on the surface area of dis-
turbance, including that disturbed by heavy equipment 
working in the area. 

Total Area 

*Construction does not include maintenance activities, such as ditch cleaning, shoulder reshaping, etc., unless there is 
new construction included as part of the maintenance project. 
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ITD 2784   (Rev. 11-04) 

Definition of Waters of the U.S. 
Waters of the U.S. essentially mean all lakes, rivers, streams (including intermittent streams), mud flats, sand flats, 
wetlands, sloughs, prairie potholes, wet meadows, playa lakes, natural ponds, and irrigation canals that connect to any 
of the above, the use, degradation, or destruction of which would affect or could affect interstate or foreign commerce.  

Definition of Soil 
EPA Region X gives the definition of soil as "any unconsolidated material that will pass through a 4.75 mm or smaller 
sieve."

Comments        

Name Date
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SAMPLE
CATEGORICAL EXCLUSION LETTER

[Local Agency/Lead Organization Letterhead] 

[Date]

Idaho Transportation Department 
District Engineer [name] 
[Address]

RE: Safe Route To School Project [number and / or description] 

Dear Mr/Ms [name]; 

The [agency/organization name] would like to request that you qualify the NEPA 
category of action of the non-infrastructure activities of the [name] SR2S project.

The project files have been reviewed by ________________and it was determined that 
the activities planned are in a category of actions which do not individually or 
cumulatively have a significant effect on the human environment, and that neither an 
environmental assessment nor an environmental impact statement is required. 

As acting official of [Local Agency/Lead Organization], I hereby request that you certify 
the project as a Categorical Exclusion. 

Sincerely,

 [name/title] 
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ITD 1983   (Rev. 8-02) Local Public Agency's Certificate Of 
 Completion Of Right-Of-Way Activities 
Local Public Agency Project No. 

            

Project Name Key No. 

PART A
The proposed construction project did not require the acquisition of additional real property rights. 

 Check here if Part A pertains, then skip to Part C below and complete date and signature area of form. 
(If Part A is not applicable, please complete Parts B and C below.)

PART B
The proposed construction project required the acquisition of additional real property rights.  There were _______ 
ownerships involved and _______ relocations of persons as a result of said acquisitions. 

I hereby certify that all acquisitions and relocations, if any, were performed in accordance with our assurances to 
comply with state and federal laws and regulations related to the Uniform Relocation Assistance and Real 
Property Acquisition Policies Act of 1970 and amendments thereto. 

It is further certified that in all cases where the real property rights were obtained through donation, that the 
property owner(s) was fully informed of the right to receive just compensation and the owner has released our 
agency from its obligation to appraise the property in the event that the estimated value may exceed $2,500.00. 

PART C
 Check here if there is no utility involvement on this project. 

 Check here if arrangements have been made to coordinate the relocation of any/all utility facilities. 

Date Agency 

            

Attest (Clerk or Secretary) Chairman's, President's or Mayor's Signature 
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EXAMPLE

2-20-08 version 

1 State/Local Agreement 
  > 

Key No. >

STATE/LOCAL AGREEMENT
SAFE ROUTES TO SCHOOL 

PARTIES

THIS AGREEMENT is made and entered into this _________day of 
____________________, _______, by and between the IDAHO TRANSPORTATION 
DEPARTMENT, hereafter called the State and the >, acting by and through its >, hereafter 
called the Sponsor.

PURPOSE

 The Sponsor has requested funding under the Safe Routes to School Program to provide 
educational opportunities and encourage activities targeting parents and children, and to provide 
improvements to infrastructure as detailed in the project Application.  A copy of the project 
Application is attached as Exhibit A.  The purpose of this Agreement is to set out the terms and 
conditions necessary to obtain Federal-aid participation in the work. 

NOTE:  Local Agencies should refer to the SR2S Project Development Manual for information 
regarding administration of the Safe Routes to School projects. 

 Authority for this Agreement is established by Section 40-317 of the Idaho Code. 

A.  NON-INFRASTRUCTURE ACTIVITIES 

1. The total funds available for non-infrastructure activities identified in Exhibit A is $>. 

2. The State’s contact for non-infrastructure activities is as follows: 

Jo O'Connor 
Safe Routes to School Coordinator  
Office of Highway Operations and Safety
Idaho Transportation Department  
PO Box 7129,
Boise ID 83707-1129
Telephone: 208-334-4475
Fax: 208-334-4440 
e-mail: Jo.O'Connor@itd.idaho.gov

3. The State, through its Safe Routes to School Coordinator, will provide guidance and 
support to the Sponsor in development of the non-infrastructure portion of this project. 
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EXAMPLE

2 State/Local Agreement 
  > 

Key No. >

4. Upon receipt of appropriate documentation showing expenditure of funds for this project, 
the State will reimburse the Sponsor up to the Federal-aid maximum identified in 
Paragraph A.1. above. 

5. The Sponsor will develop the non-infrastructure activities as detailed in Exhibit A. 

6. The Sponsor will make timely payment of all invoices and provide to the State, along 
with the quarterly report, allowable invoices and receipts showing payment of same.  The 
State will reimburse the Sponsor for eligible expenses, up to the Federal-aid maximum 
identified in Paragraph A.1. above.  The Sponsor shall be responsible for all costs of the 
project that exceed the Federal-aid maximum. 

7. The Sponsor will submit quarterly reports to the Safe Routes to School Coordinator, on a 
form provided by the State.  Upon completion of the project, the Sponsor will provide 
written notification of completion of the project, and the final quarterly report.  The 
deadline for completion of the work is August 31, 2008.  The final quarterly report and 
invoice shall be received by the State no later than October 31, 2008.

B.  INFRASTRUCTURE ACTIVITIES 

1. The total funds available for infrastructure activities identified in Exhibit A is $>. 

2. The deadline for completion of all infrastructure activities is >. 

3. Contact information for infrastructure activities is a follows: 

District SR2S Contact> 

Sponsor Contact> 

THE SPONSOR SHALL: 

4. At its own cost, provide for the design of the project.  Projects shall be designed to an 
approved standard following guidelines contained in the SR2S Project Development 
Manual.

5. Advertise and award a contract following the bidding procedures outlined in the SR2S 
Project Development Manual. 

6. During construction of the project the Sponsor shall secure the services of a WAQTC 
certified individual qualified to provide inspection services, inspection diaries, and 
support to the State Resident Engineer in the administration of the contract on this 
project.  The Sponsor shall prepare all monthly and final contract estimates and change 
orders, and submit to the State for their approval. During the life of the construction 
contract, prior approval of the State will be obtained if it is necessary to deviate from the 
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